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ESTIMATE RUN 05/13/2008

ESTIMATE SUMMARY 13:38:40

CONTID: C15583         ESTIMATE NO: 0016 PROG 2005

PCN: 15583-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 RxFl Mit-Georgetown PW A3 PERCENT TIME:

PROJECT NO: IM 0703-301                   

I-70 RxFl Mit-Georgetown PW A3

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 05/13/2008 DATE TIME STARTED 10/24/2006

995 NORTH 5TH AVENUE DATE LET 09/21/2006 DATE WORK BEGAN

 DATE AWARDED 09/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/23/2006 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 10/24/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,454,978.19 PARTICIPATING $ $ 6,929.97

AWARD PROJECT AMT: 822,321.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/31/2008 ??:??:??

3/29/2007 ??:??:??

100.00%

0.00

6,929.97

6,929.97

6,929.97

$

$

$

$

1,454,978.19

0.00

1,454,978.19

0.00

1,454,978.19

0.00

0.00

1,454,978.19

0.00

AMOUNT DUE 1,454,978.19 6,929.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,929.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

568.0
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PCN: 15583-BID    ESTIMATE RUN 05/13/2008

PROJECT: IM 0703-301                   ESTIMATE NO: 0016 13:38:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 0.000 0.000

HOUR 0.000 0.00

148.00000 0.000 0.00

203-01500  
 

0010 TRUCK (DUMP) 36.500 36.500

HOUR 0.000 0.00

245.00000 36.500 8,942.50

203-01582  
 

0015 COMBINATION LOADER 24.000 24.000

HOUR 0.000 0.00

148.00000 24.000 3,552.00

203-01594  
 

0020 ROCK SCALER 70.000 70.000

HOUR 0.000 0.00

164.00000 70.000 11,480.00

203-02300  
 

0025 RESET GUARDRAIL TYPE 7 950.000 950.000

LF  0.000 0.00

23.00000 950.000 21,850.00

210-01170  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 4.000 4.000

TON 0.000 0.00

415.00000 4.000 1,660.00

403-00720  
 

0035 ROCK FALL FENCE 0.000 0.000

LF  0.000 0.00

795.00000 0.000 0.00

607-11575  
 

0036 ROCK FALL FENCE ADD 117 LF OF HARD TO BUILD ROCKFALL 
FENCE

117.000 117.000

LF  0.000 0.00

1,367.90000 117.000 160,044.30

607-11575  
 

0040 MESH POST 2.000 2.000

EACH 0.000 0.00

6,540.00000 2.000 13,080.00

607-55030  
 

0045 MESH ANCHOR 0.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

607-55040  
 

0046 MESH ANCHOR (SPECIAL) ADD 17 MESH ANCHORS (SPECIAL) 17.000 17.000

EACH 0.000 0.00

1,531.00000 17.000 26,027.00

607-55050  
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PCN: 15583-BID    ESTIMATE RUN 05/13/2008

PROJECT: IM 0703-301                   ESTIMATE NO: 0016 13:38:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 WIRE MESH 63,575.000 63,575.000

SF  0.000 0.00

1.60000 63,575.000 101,720.00

607-55100  
 

0051 FABRIC CHAIN LINK (PVC COATED) REPLACE MACAFERRI MESH 
WITH CHAIN LINK FABRIC

3,300.000 3,300.000

SF  0.000 0.00

4.60000 3,300.000 15,180.00

607-55001  
 

0055 CABLE NET 3,300.000 3,300.000

SF  0.000 0.00

11.50000 3,300.000 37,950.00

607-55101  
 

0060 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

31,900.00000 1.000 31,900.00

626-00000  
 

0065 *FLAGGING 305.750 305.750

HOUR 0.000 0.00

20.00000 305.750 6,115.00

630-00000  
 

0070 *TRAFFIC CONTROL INSPECTION 5.000 5.000

DAY 0.000 0.00

112.00000 5.000 560.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 26.000 26.000

DAY 0.000 0.00

355.00000 26.000 9,230.00

630-00012  
 

0080 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

205.00000 3.000 615.00

630-80336  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

66.00000 10.000 660.00

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000

EACH 0.000 0.00

86.00000 26.000 2,236.00

630-80342  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 22.000

EACH 0.000 0.00

86.00000 22.000 1,892.00

630-80343  
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PCN: 15583-BID    ESTIMATE RUN 05/13/2008

PROJECT: IM 0703-301                   ESTIMATE NO: 0016 13:38:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 178.000 178.000

SF  0.000 0.00

21.00000 178.000 3,738.00

630-80344  
 

0105 *PORTABLE MESSAGE SIGN PANEL 1.000 1.000

EACH 0.000 0.00

3,050.00000 1.000 3,050.00

630-80355  
 

0110 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

915.00000 1.000 915.00

630-80358  
 

0115 *PORTABLE MESSAGE SIGN PANEL 10.000 10.000

DAY 0.000 0.00

155.00000 10.000 1,550.00

630-80359  
 

0120 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

630-80360  
 

0125 *TRAFFIC CONE 220.000 220.000

EACH 0.000 0.00

9.00000 220.000 1,980.00

630-80380  
 

0130 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 16.000 16.000

DAY 0.000 0.00

550.00000 16.000 8,800.00

630-85041  
 

0135 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15583-BID    ESTIMATE RUN 05/13/2008

PROJECT: IM 0703-301                   ESTIMATE NO: 0016 13:38:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0170 ROCK FALL FENCE REPLACE MACAFERRI MESH WITH CHAIN LINK
FABRIC

635.000 635.000

LF  0.000 0.00

862.73000 635.000 547,833.55

607-11575  
 

0175 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

8,184.98000 1.000 8,184.98

900-00014  
 

0180 ADDED ITEM (FOOT)/ ADDITIONAL CABLE PROTECTION SLEEVES 0.000 0.000

LF  0.000 0.00

51.33850 0.000 0.00

900-00012  
 

0181 ADDED ITEM (DOLLAR)/ 5,613.550 5,613.550

DOL 0.000 0.00

1.00000 5,613.550 5,613.55

900-00006  
 

0182 ADDED ITEM (DOLLAR)/ REPAIR DRAPED NETTING THAT WAS 
DAMAGE BY ROCKFALL

7,292.420 7,292.420

DOL 0.000 0.00

1.00000 7,292.420 7,292.42

900-00006  
 

0183 ADDED ITEM (DOLLAR)/ 4,247.450 4,247.450

DOL 0.000 0.00

1.00000 4,247.450 4,247.45

900-00006  
 

0184 ADDED ITEM (DOLLAR)/ 5,627.540 5,627.540

DOL 0.000 0.00

1.00000 5,627.540 5,627.54

900-00006  
 

0185 ADDED ITEM (SQUARE FOOT)/ REPAIR DRAPED NETTING 0.000 0.000

SF  0.000 0.00

14.36410 0.000 0.00

900-00021  
 

0186 ADDED ITEM (DOLLAR)/ 75,000.000 75,000.000

DOL 0.000 0.00

1.00000 75,000.000 75,000.00

900-00006  
 

0187 ADDED ITEM (DOLLAR)/ PHASE 2, ROCKFALL EVALUATION TEST
SITE

307,971.930 307,971.930

DOL 0.000 0.00

1.00000 307,971.930 307,971.93

900-00006  
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PCN: 15583-BID    ESTIMATE RUN 05/13/2008

PROJECT: IM 0703-301                   ESTIMATE NO: 0016 13:38:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0188 ADDED ITEM (DOLLAR)/ REPAIR SEVERAL ROCKFALL FENCES ON
GEORGETOWN HILL

6,929.970 0.000

DOL 6,929.970 6,929.97

1.00000 6,929.970 6,929.97

900-00006  
 

CAT 0200 $6,929.97 1,443,428.19CURRENT AMT 1,443,428.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,700.00000 1.000 10,700.00

620-00002  
 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 11,550.00CURRENT AMT 11,550.00 $$

PROJECT TOTAL 6,929.97 $ 1,454,978.19CURRENT AMT 1,454,978.19 $$


